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Site activities IVO Gold King Mine Release

10SEP2015

Agency/Organization

Number of Personnel

EPA

03

USCG 06
ER 09
START 03
Harrison Western 04
Rain for Rent 02
Goff Engineering 02
Visitors 00
Total Personnel 29

- GLADSTONE STAGING AREA

e Utilizing USCG Strike Team personnel to monitoring incoming calls, emails, and radio

traffic.

¢  Check-in site visitors.

e ER contractors continue completed setup on the additional trailer located at the

Gladstone Staging Area.

e Afternoon meeting with EPA OSC Steve Way, EPA Safety officer Brian Kovak, USCG Strike
Team MK1 Andrew Brannon, concerning site safety roles and objectives.

-GLADSTONE WASTE ROCK RELOCATION

e Finalizing the waste rock removal plan.

¢ Installation of the bypass piping system to divert the Cement Creek to the Gladstone

Settling Ponds is nearly completed. The installation of the bypass piping system will

allow the contractors to access the waste rock in Cement Creek.

¢ Began sediment removal from the Emergency Ponds in preparation for waste rock

removal operations.

-GLADSTONE SETTLING PONDS

e Removal of large/sharp rocks prior to pond lining installation on the upper pond to help

prevent possible tears or ruptures in the lining.

-WATER TREATMENT SITE

¢ Lime addition to Gold King Mine waste water runoff prior to reaching settling ponds is
ongoing with 8lbs. of lime added every nine minutes via automatic hopper operated by
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EER contractor.

e Gold King Mine water is still being diverting to the Red & Bonita settling ponds.

o Water quality parameters are being collected at 05 locations two times daily including
the Gold King adit discharge, the Red & Bonita settling pond discharge, and in Cement
Creek.

-GOLD KING MINE OPERATIONS

e Utilizing USCG Strike Team member to conduct contractor oversight of all bolting and
meshing operations.

¢ Bolting and wire mesh has been completed on 9/9/15 at the entry of the adit/portal to
the Gold King Mine.

¢ Bolting and mesh operations to continue inside the mine.

® Preparations are being made for the use of shot-crete. A 500 gallon water tank and
heater system will be installed at the Gold King Mine site. Shot-crete is conveyed
through a hose and pneumatically projected at high velocity onto a surface, as a
construction technique. It is reinforced in this case steel mesh and will be used for
stabilization of the adit/portal to the Gold King Mine.

e Goff Engineering is conducting survey of Gold King Mine portal.

-Water Quality Testing

o Water quality param eters collected at 05 locations two times daily by EPA START
contractors.

o  USCG Strike Team personnel are conducting pH readings at the discharge of the Red and
Bonita ponds at 2100 and 0200 daily.

¢ Flow Rate of 556 GPM with a pH of 2.97 was recorded at 0900 from the Gold King Mine
adit portal.

¢ Flow Rate of 535 GPM with a pH of 3.88 was recorded at from the Gold King Mine adit
portal in the evening.

¢ pH at R&B discharge pH is 5.83 morning, pH is 5.26 evening.

1817283 ED_000792_00001134-00002



